

Funded Research Project Timeline

Listed below are the milestones/requirements and the *approximate* due dates for projects funded through our Nebraska Research Work Program:

| Requirements | Description |
|---|--------------------------|
| Funded Project Start | July 1st |
| Kickoff meeting | June or July |
| Quarterly Report 1 | October 31 st |
| 25% TAC Meeting Update After Literature Search Meeting | January |
| Quarterly Report 2 | January 31 st |
| Quarterly Report 3 | April 30 th |
| 50% TAC Update Meeting | April |
| Quarterly Report 4 | July 31 st |
| 75% TAC Update Meeting | August |
| Quarterly Report 5 | October 31 st |
| Quarterly Report 6 | January 31 st |
| Draft Report submittal due to Nebraska Transportation Center (NTC) | February 1 st |
| 100% TAC Update Meeting Final Presentation | March-April |
| *Draft Report | March 1st |
| DOT Review/Comments | April 1st |
| Final Report/Deliverables Due | April 15th |
| Quarterly Report 7 | April 30 th |
| Project Completion Internally | May 31 st |